SiniGrind: GANTT Chart

1. List the tasks

     a. Database Schema & Setup
     b. Wireframes & UI Prototype
     c. Prototype Review and Feedback

(Customer - the UI/Modules on customers end)

     d. Landing Page
     e. Login Page
     f. Register Page
     g. Cart/ Place Ordering Page
     h. Product Page/Browse Item - displays available coffee products with deets and prices
     i. Client Landing (after login)
     j. Track-order Page - allows users to check order status
     k. Order History Page - displays past purchases for logged-in users

(Admin - UI/Modules on admin's end)

     l. Admin Dashboard
     m. Sales Summary Page
     n. Managing Products Page
     o. Managing Orders Page

(Finalization)

     p. Integration and Testing
     q. Training and Development

PROJECT GANTT CHART (Tasks Vs Estimated Date, w/ assigned members)

Assigned Members
- Ashley
- Nicole
- JM
- Kate
- Arabella

Tasks (bottom to top):
Database Schema & Setup
Wireframes & UI Prototype
Prototype Review & Feedback
Landing Page Interface
Sign Up Page
Login Page
Client-Landing Page
Browse Product Page
Cart & Place Ordering Page
Track Order Page
Order History Page
Admin Dashboard
Sales Summary Page
Managing Product Page
Managing Orders Page
Integration & Testing
Training & Deployment